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AHFC PLANNING AND PROGRAM DEVELOPMENT

D6. QUARTERLY PROJECT STATUS REPORT FORM
1. Enter Your Grant ID: THP-20-BSS-2
2. Report Type:Quarterly 3. Reporting Pericd: From: 10/1/20 To: 12/31/20
4. Part A - Provide a brief summary of all work completed during this period, including, but not limited to,
installation of Energy Star Appliances. If work involved disturbance of potentially hazardous materials,
please attach additional information on work performed with a signed affidavit from an engineer certifying
compliance with QSHA, EPA, and NIOSH.

This report covers activity during the period between 10/1/20 to 12/31/20. Durring this quarter the
contractors, Condon Construction and their sub-contractors completed constuction of this teacher-
housing triplex. This completion is on schedule with the contractors initial commitment. We are
extremely pleased with the quality of construction. All safegaurds are in place to ensure trouble free
opperations for decades. The heating, water and sewer are all backed up with freeze protection. The
plumber they used has decades of experience with homes in the arctic. This triplex will have a very low
opperating cost. The building has 3-units, each with 1-bedroom, 1-bath and a living kitchen area. Each
of the 3 homes will accomindate a single teacher or a teacher and partner. Our net and final steps are
to complete the pur 101 and pur 102 inspectios. The pur 102, Summary of Building Inspectins is in the
works and is being completed by inspector Rudy Rudisel. The pur 101, Home Energy Rating
Certification will be performed in a couple weeks by Rich Owens, Residential Energy Designs. Once
these inspections are completed and punch list items for the contractor are are completed we will begin
close out procedures. Also most importantly teacher will move in. It is hard to describe what a positive
impact this will have on our Shaktoolik school. Thank you AHFC and Denali Commission these efforts
really do help the students by attracting and keeping good teachers.

Part B - You are required to provide photos electronically of the project, before, during and after
construction. Please identify the appropriate items below and provide a description for each photo you
are submitting, ie, “Southeast corner of project site, looking east".

I am providing photos of project: After Construction

Part C - Have there been any changes to your current project schedule? Please submit a revised
Project Schedule Form and explain below:

No changes have been made the tentative completion date is mid Dec 2020.

Important!: Please note that if your project completion date is expected to be later than the Period of
Performance for your Grant Agreement, you may need to request a grant extension to AHFC. Do not wait
fo do this! AHFC must receive this request, at least 30 days before the period of performance ends on
your Grant Agreement.

Part D - Report any substantial changes to the following:
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1. Project Costs (changes by more No If Yes provide a revised Development Cost
than 10% of budget) Data Form
2. Development Team No If Yes provide a revised Development

Team Data Form
3. Project Funding Sources and If Yes provide a revised Sources of Funds
Amounts (changes by more than No Form

10% of budget)
Part E - ADA/504 Compliance Summary - If your project is required to meet ADA/504 Accessibility
Requirements (Exhibit 1 of your grant agreement), you must provide a summary of progress for
installation of ADA/504 accessibility features below:

Enter Narrative Here

Grantees must also provide photographs that document their progress in installing
ADA /504 features. Photographs must be provided at completion of exterior framing, completion of
interior framing, and when construction is complete, before occupancy.

I am providing photos of installed ADA/504 accessibility features:

D4 At completion of exterior framing
[X] At completion of interior framing
[] At completion of construction before occupancy

Part F: Final Report. Complete this section only if you have completed the project and the grant
contains Denali Commission Funding:

Total Project Expenditures:

Administrative and Overhead $0.00
Freight $0.00
Labor $0.00
Materials $0.00
Other $0.00
Planning and Design $0.00
Total: $ 0.00
Grantee Name and Title AHFC Program Manager
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